CARCARE

Car-Wash Management Software

Internal Project Brief & Team Requirements

Prepared by: Vernex Gen Technologies

Purpose

This document summarizes the project scope and operational requirements for the development team. It is intended for implementation planning and coordination, not as a replacement for the signed client agreement.

Project objective

Design, build, test, deploy and hand over a residential car-wash management platform comprising a customer-facing mobile experience, a cleaner interface, an admin dashboard, and backend services for database, payments and photo storage.

1. Project Parties & Roles

• **Developer:** Vernex Gen Technologies (sole proprietorship owned by Boss Anandaa).

• **Client:** Mugesh / THE IDROTT.

• **Primary system roles:** Admin, Cleaner, Customer.

2. Functional Scope

2.1 Customer experience

• Registration collects owner name, phone number, vehicle registration number and car size.

• Customers select a package based on car size and washing frequency.

• Supported schedule patterns: daily; Monday–Wednesday–Friday; Tuesday–Friday; Thursday-only.

• Customers can request rescheduling for missed washes.

• Wash progress tracker counts only completed washes toward the 13-wash target.

• Customers can view after-wash photos. The customer-facing view displays dates only, not cleaning times.

• Monthly invoices and payment screens include success, failure, outstanding balance and payment history.

2.2 Cleaner experience

• Daily job list includes owner name, phone, vehicle registration, car photo, block, flat, address, schedule and time restrictions.

• Cleaner must upload an after-wash photo before marking a wash as completed.

• “Vehicle Not Present” is a distinct status and must not count as a completed wash.

• Cleaner workflows should support viewing assigned jobs and relevant customer/vehicle information.

2.3 Admin dashboard

• Review and approve customer registrations.

• Assign cleaners to customers/jobs.

• Manage packages, pricing and schedules.

• Oversee payment status and customer records.

• Access all after-wash photos and operational reports.

2.4 Photo retention and visibility

• After-wash photos must be retained for at least 60 days.

• Photos are visible to the relevant customer and authorized admin users.

• Photos are stored privately and accessed through time-limited secure links.

3. Exclusions & Change Control

• Anything not explicitly included in the functional scope above is outside the agreed scope unless approved as a change request.

• Marketing services, SMS/WhatsApp message charges, third-party software licenses, hardware, photography and copywriting are excluded unless separately agreed.

• Any out-of-scope feature/change must be quoted and approved in writing before implementation.

4. Timeline & Client Dependencies

• Target development duration: 20–29 days from receipt of the advance and all required content, vehicle/package details and pricing information.

• Client-side delays in content, feedback or approvals extend the timeline by the corresponding delay.

• Client should provide accurate business information, pricing, package rules, cleaner/customer lists and lawful data.

• Client feedback/approvals are expected within 3 working days.

• Client should nominate one primary decision-maker/contact.

5. Maintenance, Support & Training

• First 45 days after launch: maintenance is included at no charge.

• Following the included period, the agreement provides for a limited paid maintenance period.

• Maintenance includes bug fixes, security patches, minor adjustments, database handling and support; new features are handled as change requests.

• Support response targets: critical issues within 4 hours; high priority within 1 working day; general requests within 3 working days.

• Hands-on admin and cleaner training is included, along with written guides, short video walkthroughs and live handover sessions.

6. Deployment & Release Workflow

• Deploy a complete staging/test environment and provide client review access.

• Client reviews the test build and reports issues in writing within 7 working days.

• Production deployment happens only after written approval, on a mutually agreed go-live date.

• If the client does not respond in writing within 5 working days after receiving the test build, the agreement treats it as accepted.

• No release to production without written approval, except emergency service-restoration fixes with immediate notification.

• Every release must have a version number and written release notes; maintain a rollback plan.

• Schedule deployments outside peak car-wash hours wherever possible.

• Domain, hosting and app store accounts should be registered in the Client’s name; developer access should be limited to what is necessary.

• Android app publishing is under the Client’s Google Play developer account. iOS submission is under the Client’s Apple Developer account.

• Client pays Razorpay/payment gateway and messaging provider charges directly; Apple Developer charges are outside the project price.

7. Technical, Security & Operational Standards

• Target availability: at least 99% per month, excluding scheduled maintenance announced at least 48 hours in advance.

• Encrypt data in transit using HTTPS/TLS and at rest.

• Enforce role-based access for Admin, Cleaner and Customer; passwords must be securely hashed.

• Use private storage for photos and time-limited access links.

• Database backups are specified as daily, with a 30-day retention period.

• Razorpay processes card, UPI and net-banking payments; the application must not store full card numbers.

• Test all agreed features before delivery and provide a client test build.

8. Confidentiality, Data & Intellectual Property

• Client data, customer details, vehicle information and photos must remain confidential.

• Do not share, sell or publish customer personal data or photos except as required to operate the Client's software.

• Notify the Client promptly if suspected data/photo leakage is discovered.

• Client owns its business data. Vernex retains its general tools, frameworks and reusable components.

• Source code, internal server credentials and confidential technical materials remain with Vernex and are not handed to the Client.

• Client receives a licence to use the software for its business operations for the life of the agreement.

9. Warranty & Legal Summary

• Software should perform in line with the agreed scope after launch.

• In-scope defects are covered by an 18-month no-cost fix warranty.

• The agreement's liability limitation and data-leakage obligation apply; refer to the signed agreement for exact legal wording.

• Either party may terminate with 15 days' written notice. Work completed and handover/refund handling follows the signed agreement.

• The agreement is governed by the laws of India; disputes are first discussed and, if unresolved, referred to competent courts in India.

10. Team Implementation Checklist

• Confirm requirements and mockup screens before implementation.

• Design database schema, migrations, role permissions and RLS policies.

• Implement customer, cleaner and admin flows against the agreed UI.

• Implement wash completion logic, required photo upload and "Vehicle Not Present" handling.

• Implement payment status handling and invoice/history views.

• Implement private photo access and retention behavior.

• Add tests for role access, wash-counting logic, payment status and critical workflows.

• Prepare staging environment, test build, deployment documentation, user guides and handover materials.

• Obtain client written approval before production release.